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This report consists of documents pertaining to the 1951 land reform construction pro=-
gram in Land Sachsen, as follows: 25X1C

25X1C 1) I copy of 2 three-page typewritten ketter, mfrom the Ministry
n, to

of Agriculture and Forestry for Land Sachsen, in Dresde e cecrevariat of the Minister-
President, in Dresden, The letter contains the following information on the status of the
1951 new settlers? construction program:

a) The main effort in Land Sachsen's construction program is directed toward the completion
by 30 June 1951 of buildings carried over from 1949 and 1950 construction plams. Since the
necessary funds were made available, tthe completion of these buildings by the specified

date is guaranteed, As of 30 April 1951, the building projects carriéd over from 1949

were 88,8 percent completed, and those carried over from 1950 were 71.8 percent completed.
The supply of materials necessary for completion of construction is also assured, However,
there are difficulties in commection with the power and water supply for the construction
projects, since funds have thus far not been made available,

b) Since the building plans for 1951 have not yet been concluded, tthe 1951 building program
has not yet been started in the GDR. The major difficulty is lack of careful planning.
Furthermore, there are differences betweenthe cost estimates of the Council of Ministers and
those of the Land Sachsen Ministry of Industry, Labor, and Building, the latter being con-
siderably higher than the former,

¢) Measures undertaken by Land Sachsen to carry out the building program include: 1) the
recruitment of new settlers; 2) the formation of a program for a "solidarity movement!,
involving the participation of parties, organizations, Land and Kreis Commissions (including
Farmers! Mutual Aid Society representatives), to advertise the construction program and to
gain mass support and voluntary assistance for its execution.

2) One-page enclosure to above letter, which lists in detail the number and types of
structures, and their status of completion (in terms of construction stage and percent),
which wére carried over from the 19L9 and 1950 building programs. A total of 831 structures
were carried over from 19L9 and 508 from 1950 construction plans.

3) One-page enclosure to above letter which lists the number and types of structures
(houses, stables, basic structures, and single-roof structures) to be built in each Kreis
of Land Sachsen in 1951, :

i) Enclesure to above letter, a one-page printed form entitled "Circular No. 10% and
) dated 18 April 1951, which was issued by the Sachsen Ministry of Agriculture and Forestry to
- the Land and Kréis Councils for Agriculiture and Forestry, the Kreis Councils for Industry,

. Labor, and Building, all political parties and public organizations, and the Committees of
the National Front of the GDR. The circular consists of detailed directives for the

accomplishment of the 1951 land reform building program by means of a "solidarity movement!
between 2 May and the end of October 1951, 25X1A

[-Foreign language document or microfilm of it is available from CIA library, -
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